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African Strategies for Health (ASH) 
Monthly Progress Report: September 2013 

 
1. Notable Achievements 

 Two abstracts based on the systematic reviews of evidence on relationships between HIV 
and Maternal Mortality  were accepted for poster presentations for the ICASA in December 
2013 in South Africa: the review on the effectiveness of interventions for HIV-infected 
pregnant and postpartum women and the review of health system factors that affect  the 
use of ART among this population. 
 

2. Technical Updates 
A. Maternal, Newborn and Child Health 

IPTp 

 ASH finalized selection of the senior international consultant for the IPTp facility 
assessments and development of the quality assurance tool 
 

HIV and Maternal Health  

 ASH continued working on the articles from the systematic reviews of health system and 
demand-side factors affecting the use of ART among HIV-infected pregnant and 
postpartum women in preparation for submitting them to a peer-reviewed journal 

 ASH provided notional budgets for hosting various events at ICASA in December and 
followed up with conference organizers to determine options for participation. 

 

B. Infectious Diseases 
IDSR 
• Together with WHO AFRO and CDC continued planning for the AFENET Conference  
• ASH worked with WHO AFRO and CDC to define a joint work plan for FY 14 
 
Malaria 

 The Tanzanian IRS evaluation was launched during September  

 ASH continued support for the SRN assessment consultancy team. The activity required 
close liaison with Stephanie Weber of USAID to ensure that the consultancy team were 
able to access important information from stakeholders such Roll Back Malaria and 
Malaria Program Managers of Ministries of Health.  

 

C. Health Systems Strengthening 
Research Assistance to USAID/AFR 

 ASH conducted a quick literature scan with research notes on existing evidence on the 
relationship between dependency ratio and income per capita, as well as on the 
effectiveness of youth livelihood programs.  

 
Landscape Analysis 

 ASH began a preliminary data analysis. Continued to carry out interviews with key 

informants. 
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mHealth 

 ASH initiated the process of developing the 3rd volume of the mHealth Compendium. 
This third volume will be produced in time for dissemination at the 2013 International 
Conference on Family Planning taking place on 12-15 November, 2013, in Addis Ababa, 
Ethiopia. 

 

D. Monitoring and Evaluation (M&E) 
WHO AFRO Joint Mid-term Review 

 ASH met with USAID/AFR to discuss the upcoming Joint Review of the USAID grant to 

WHO/AFRO.  

 ASH also provided substantial technical inputs into the draft terms of reference’s 

methodology, LOE/schedule and consultant qualifications sections, and suggested a 

description of the roles played by the advisory team versus that of the review team.  

 The project identified 3 senior evaluation consultants for the team leader consultancy 

and submitted their names to USAID. 

 

Strengthening the Capacity of African Evaluators through AfrEA  

 ASH met with USAID to discuss ASH’s support the 2014 African Evaluation Association 

conference. USAID agreed to have ASH 1) provide technical and logistical support to the 

Health Evaluation Strand of the conference; 2) organizing a half-day knowledge and 

skills transfer workshop on the USAID evaluation policy for African evaluators who 

attend the conference. 

 

3. Management and Administration 
A. Finance 

MSH accounting has not closed the books for September, 2013 yet.    Therefore, for the 
purpose of this report, expenses for September, 2013 are based on estimates.   

 
1) Total Obligation      = $7,430,658 

 
2) Expenses 

Total expenditure August 31, 2013   = $4,842,900 
Estimated expenses and accruals for September, 2013 = $   300,000 
Total estimated expenses as of September 31, 2013 = $5,142,900 

  
Estimated Pipeline (1-2) as of September 31, 2013 = $2,287,758 

   

B. Project Management 
ASH and USAID held a Quarterly Review meeting to discuss Year 2 results and planned 
activities for Year 3. After USAID sent feedback to ASH on first draft version of the Year 3 
workplan, ASH team members made revisions and finalized the second draft.   
 

C. Project Communication and Dissemination 
The project received comments and feedback from USAID on the ASH website.   
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D. Partnership Collaboration 
Nothing to report. 
 

E. Other Updates 
a. Staffing   

MSH submitted to USAID the information of its selected candidate for the ACD position 
for approval. 
 
MSH continues the recruitment process for the Project Director position.   
 

F. COR Meetings  
COR meetings took place on September 6 and 19, 2013 

4. Key Activities Planned for Next Month 
a. Finalize focus of HSS cutting edge issue with USAID as well as plan of action for this 

major activity 

b. Clarify issues and limits to study of poverty, health and access with focus on Family 
Planning and initiate work 

c. Further exploration with USAID about possible private sector activity for ASH in Year 3  

d. Begin the IPTp facility assessment activities, including development of the 
questionnaires and protocols. 

e. Develop the posters for presentation at ICASA. ASH will continue work on the articles 
from the systematic review on HIV and Maternal Mortality in preparation for their 
submission. 

f. Begin planning for an ICASA  satellite session on HIV and maternal health integration 

g. Continue discussions with the Survive & Thrive GDA partners, together with USAID, to 
explore ASH involvement in the coming year and beyond. 

h. Continue to oversee the implementation of the Tanzania IRS evaluation 

i. Finalize preparations for AFENET Conference 

j. Initiate proposed TB activities – data analysis, country profiling 

k. Develop case studies for the mHealth Compendium (Volume 3) 

l. Continue providing technical and logistical support to the joint review of the USAID 
grant to WHO/AFRO. 

m. Oversee the completion of key informant interviews for the Landscape Analysis of Key 
Regional Organizations in the African Health Sector. Begin data analysis and prepare for 
presentation of preliminary findings. 

5. Attachments 
a. Updated list of COR Letters and Related Clearances 

 


